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1 ) startup of the training program precluded any further earthwork 
during the first week of December. OJT will be done for the remainder 
of December and will be performed on protore backfilling using the 
dozers, scrapers, and belly dump fleet. . No dewatering activity took 
place this week. 

2) The 1st Year Operating Plan was approved by Council on Monday, 
December 11 and incorporated the changes requested after the December 4 
review. Total cost for the planned work is approximately $8.3 million 
which includes Mobilization and Interim work not yet completed. 
Subtracting the depreciation credit on the equipment back to POL nets 
an out-of-pocket cash cost of $6.7 million and covers the period of 
12/1/89 to 11/30/90. 

3) A meeting with Steve Hill of Jacobs Engineering was held on 
December 7 and he indicated the progress on the "punch list". POL and 
BIA will provide comments on the Rio Moquino designs this week. A 
review of previous change orders will also be discussed with Jacobs 
since there are still some concerns regarding the Cost . & Schedule 
program. Roger Baer & I met with Ned Larson & Larry Selby and are in 
the process of finalizing the Jacobs work, hopefully by the end of 
December. 

4) Council approved Landmark Reclamtion as jthe new CMC on December 11, 
1989. A preliminary contract was also approved to cover the costs thru 
the end of January, 1990. A more extensive agreement to cover the 
remainder of 1990 will"Be "prepared and presented to Council in January. 
The new CM will begin the transition and be on-site beginning December 
18. - -

5) Ken King of the US(3S wHrl be contacted by the RPM to make—^ 
arrangements for the presentation to Council and Paguate Village. BIA 
will investigate funding his presentation. If they don't, the RPM 
office will cover the costs. No further work will be considered for 
Mr. King pending his presentation to Council for consideration. Ililiiiliiilii 
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Office of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA. NEW MEXICO 87026 
Reclamation Project Manager 

ITEM 
**** 

Paguate Seismic 
Study 

100% Designs 

RFP for Const. 
Contract Mgt. 

Bur-Reclamation 
Review 

1st Year 
Oper. Plan 

Changes to 
Project Mgt. 
Plan 

CONFIDENTIAL 

RPM SUSPENSE LOG 

Funding denied, 
RPM budget could 
fund study with 
Council Approval 
BIA will check into 
funding the presentation 

Internal review 

completed; Landmark 
& Weston Eng. approved, 
interim contract being 
prepared by L. Taylor 

Funding approved by BIA 

Bradbury Stamm 
plan submitted 

Equipment Ownership 

.. 

& LCC capitalization done. 

1/31/90 

10/8/89 

12/11/89 

2/15/90 

12/04/89 

LCC outside work and Key Personnel 

'c,, 

(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

REMARKS 
******* 

Council directed 
RPM to obtain Ken 
King for Council 
and Paguate Village 
presentation only 

est. cost = $2 K 

Comments back from 
BLM; internal review 

Contract to cover 
thru 1/31/90 to be 
approved by Council 
on 12/11/89 
New CMC will start 
12/18/89 with RPM. 

For design and work 
package review 

Approved by Council 
12/11/89-detailed 
review in six months 
Council review 

Council approved on 
on 12/11/89; deferred 
LCC Outside Work issue 
for 6-month minimum. 
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RPM Suspense Log cont'd /Z (ti /1, 

Interim Envir
onmental Mon
itoring Program 

Building Salvage 
or removal 

Council & Staff 
Officers Tour 
of Project 
Site 

Closure of 
new 279 

P-10 & South 
Paguate High 
wall blasting 

RPM Secretary 
Position 

Quarterly 
Financial 
Report 

Submittals 
to the 
Contracting 
Officer-BIA 

CONFIDENTIAL 

program in-place 
as directed by 
RPM. 

POL-Council & 
Staff decisions 

making transportation 
arrangements with 
Agency 

review by RPM & LCC 
awaiting cost from 
LCC 

LCC obtaining price 
quotes 

Interviews complete 

submittal to BIA 
required 

list of items to 
be submitted will 
be made by BIA & RPM 

10/23/89 

1/31/90 

end of 
November or 
early Dec. 

11/27/89 

12/05/89 

12/18/89 

1/31/90 

1/31/90 

Approved by Council 
on October 16. 

Council to provide 
RPM with final 
dispostion by the 
end of January. 

Proposed quarterly 
site inspection 
by Pueblo Council 

final recommendation 
to Council if the 
conveyor option 
is viable. 

final recommendation 

Sharon Abeita was 
selected and has 
accepted. Will 
start 12/18/89 

will show costs 
from Mobilization 
thru 11/30/89. 

copies of Council 
resolutions, app
rovals, etc. 
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